EQIP Fiscal Year 2004

TIMELINE

ACTION

Oct-03 | Nov-03

| Dec-03 | Jan-04 | Feb-04 | Mar-04 | Apr-04 | May-04 | Jun-04 |

Jul-04

| Aug-04 | Sep-04

Accepting Applications

Sign-Up for EQIP is Continuous Throughout the Year

Logging EQIP Applications

Date Stamp Each Application When it is Received and Determine if All Required Items are Completed

Sign-Up

Input All Applicants Into SCIMS as Received

Forward Copy of All EQIP Applications to Farm Service

Agency

Applications Received Report, EEB710-R001

Barrigada and CNMI Field Offices submit EQIP applications to Tom Camacho, FSA-Guam - American Samoa submit applications to Bill Burns, FSA-Hawaii. Application is page 1 of the CCC-1200.
Submit within 5 days of receiving an application. FSA needs 45 days to complete determinations and number assignments.

1st Round 2nd Round Final Send
Send Appropriate Send Send Appropriate
Status Notification - Application Status Letter to All FY Appropriate Appropriate Status Letter to
2003 EQIP Applicants Status Letter Status Letter All Applicants
Feb. 9, 2004 July 13, 2004 Sept. 30, 2004
1st Round 2nd Round
Send Send
Status Notification - Contract Appropriate Appropriate
Status Letter Status Letter
Mar. 15, 2004 Aug.16, 2004
Meet with Local Work Group(s)
FSA to Transfer Prior Year EQIP Contract Files From
FSA-Hawaii to Appropriate Pacific Basin Field Office
Announce Evaluation Cutoff Date -
.. FSA
FSA-Hawaii Generate CCC-1245 for FY 2003 EQIP
Aoplicant Generates
pplicants CCC-1245s
Prepare and Sme't. Applications for Selection - Field 1st Round Complete land eligibility, ranking criteria worksheets, total 2nd Round Complete land eligibility, ranking crieria worksheet, total
Work. Due 30 Working Days From Last Report EEB710- . by Feb. 2. 2004 . by Julv 6. 2004
ROO1. contract cost estimates, etc. by Feb. 2, o contract cost estimate, etc. by July 6,
Q Based on ranking criteria and sufficiency of funds the
O SRC selects applications for conservation plan
Select Applications for Conservation Plan Development Also include note of past contractual development. A report of decisions back to field office
history, history of maintenance of installed in 5 working days.
- SRC practices, planning level attained with cost
share practices, etc. for each applicant.
This information will be used as selection
criteria for applications with equal
environmental benefits.
Develop and Submit Conservation Plans, Plan Maps Ul e Summary Report for All Applications e
Plans Submitted, is Generated and Provided Plans
and Complete CCC-1200, Pages 2 & 3 for Each \j\j to Each Field Office in 5 Working Days.
Applicant Selected. 20 Working Days CCIURIEE Loy CCLpIEE oy
PP . Mar. 5, 2004 Aug. 6, 2004

Select and Approve Applications for Contracting -SRC

Timeline for processing of Fiscal Year 2004 EQIP applications is dependent upon when National Headquarters allocates EQIP funds to the West Regional Office and subsequent allocation of EQIP funds to the Pacific Basin Area Office.
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